

Project Name: Implement Client Script & UI Policy (Incident)

Team ID: SWTID-2026-5468

Date: 30 September 2026

A Sprint fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete.
(usually in form of Fibonacci series)

- 1- Very Easy task
- 2- Normal task
- 3- Moderate task
- 5- Difficult task

Storypoint -5 (1,2,3,5)

Sprint 1

High Impact Control – UI Policy (Epic 1)

Creating UI Policy High Impact Control (USN1) 2

Mandatory Assignment group and Reverse if false (USN2) 3

Urgency Control – UI Policy Action (Epic 2)

Making Urgency read-only for High impact (USN3) 2

Auto Urgency – onChange Client Script (Epic 3)

Setting Urgency automatically when Impact is High (USN4) 3

Total Story Point in Sprint 1= 2+3+2+3=10

Sprint 2

Save Validation – onSubmit Client Script (Epic 4)

Preventing save when Assigned To is missing (USN5) 3

List Edit Restriction - onCellEdit Client Script (Epic 5)

Blocking State change from the list view (USN6) 2

Testing the Configuration (Epic 6)

Mandatory enforcement and successful save test (USN7) 3

Reverse condition test (USN8) 2

List edit blocking and form-based update test (USN9) 2

Total story Point in Sprint 2= 3+2+3+2+2=12

Total Story Points

Sprint 1 = 10

Sprint 2 = 12

Velocity= Total Story Points Completed/ Number of Sprints

Total story Points= 10+12=22

No of Sprints= 2

Velocity =22/2

11 (Story Points per Sprint)

Your team's velocity is 11 Story Points per Sprint.